N

Kraus-Anderson Construction Company
8625 Rendova Street NE

Circle Pines, MN 55014

P - 763-786-7711

F - 763-786-2650

Construction Results

Contract Reconciliation
TC Concessions

Submitted Approved
Description Amount Amount
Original Bid Contract{ $  367,900.00 | $ 367,900.00
COR 14 Door Modifications at 217 $ - $ 1,802.26
COR 17 Casework Modifications at 217 $ - $ 1,611.00
COR 19 Modify SS Counlertop at Stand 121 $ - $ 2,985.00
COR 20 Modify SS Flip Top at 217 $ - |s 1,917.00
COR 21 Add SS End Pieces to Stand Counters $ - $ 3,655.00
COR 25 Added Steel Posts at bar 217 $ - $ 1,198.00
COR 28 Added Epoxy Flooring in 117 Due to Flashing on Wall $ - $ 256.00
COR 29 Support Brackets for Pepsi Machines $ - $ 4,497.00
COR 30 Revised Shop Drawings for 121 $ - $ -
COR 35 Remove SS Legs and Add Under Bracing at Griddles $ - $ 1,310.00
COR 37 P-Lam under Bar Top Speed Rail $ - $ 374.00
COR 47 Add Side Splashes for Hand Sinks $ $ 2,318.00
COR 26 Bar 217 Epoxy Elimination and Base Changes $ $ (8.00)
COR 15 Demo Floor at Bar 217 $ - |8 826.00
COR 32 Brick Corner Guard at Door Openings 3 - | $ 13,015.00
COR 58 Add Hickory Outside Bar 217 $ - |5 537.00
COR 66 Add Side Splash to 1 Hand Sink $ 155.00
COR 69 Brick Trim at Additional Doors $ 1,036.00
coToOTAL] § s 37,484.26
Total Costto Date] $  367,900.00 | §  405,384.26
Total Original Approved Contract $ 379,386.00
Contingency Remaining % (25,998.26)




Kraus-Anderson® Construction Company CHANGE ORDER REQUEST

8625 Rendova Street N.E.
P.O. Box 158

Circle Pines, MN 55014
Telephone: 763-786-7711
Fax: 763-786-2650

Target Center Concession Stand Upgrades Project # 90408
600 1st Avenue North
Minneapolis, MN 55403

Date: 8/23/2013

Change Order Request: 014

To: G. Jack Barr From: Dustin Phillips
Minneapolis Convention Center Kraus-Anderson® Conslruction Company
1301 Second Avenue South 8625 Rendova Street N.E.
Minneapolis, MN  55403-2781 P.O. Box 158

Circle Pines, MN 55014

R

Door at Storage #217-B

Field Condition

017 8/23/2013 NA $1,802.26 0 Request For

Proposal
Door at Storage #217-B
Company Iltem Description Amount Proposed
Construction Results Labor = $698. $1,802.26
Material = $1,055.
Bond = $26

Subtotal = $1,779.
CRC Fee = $178.
Credit (3184.74)
Tolal = $1,957.

2 g

Minnegpolis Con\feryiﬁn Center Approved Refecled Dald /
Perkins + Will, Inc. Approved Rejected Dalz

Kraus-Anderson Construction Company Approved Rejected Dale




Kraus-Anderson® Construction Company CHANGE ORDER REQUEST
8625 Rendova Sfreet N.E.

P.0O. Box 158

Circle Pines, MN 55014

Telephone: 763-786-7711

Fax: 763-786-2650

Target Center Concession Stand Upgrades Project # 90408
600 st Avenue North
Minneapolis, MN 55403

Change Order Request: 017 Date: 9/4/2013

To: G. Jack Barr . From: Dustin Philllps
Minneapolis Convention Center Kraus-Anderson® Conslruction Company
1301 Second Avenue South 8625 Rendova Street NE.
Minneapolis, MN 55403-2781 P.O. Box 158

Circle Pines, MN 55014

Added Wood Working In Stand #217 Pending

0 $1,611.00

022 9/4/2013 NA $1,611.00 ¢ Request For Architect/Engineer

Proposal
Casework in Stand #217
Company Item Description Amount Proposed
Construction Results Labor = 1,558 : ' $1,611.00
Eqpt = $37.
Material = $454.
Bond = $31.

Subfotal = $2,080.

CRC Fee = $208. :
Credlt from fabricator = ($885.)
Total = $1611.

Qur casework fabricator gave a credit of $885 to delete this work in his shop, sothe net
added pricing is only $1,611.

APPROVED

APPROVAL
v oS Sgp (3

Minneaﬁoﬁ’s Conveh!ﬂfCenler Approved Rejected Dale

Perklns + W, Inc. Approved Rejecled Dale

Kraus-Anderson Construction Company ﬂpprovea Rejected Dale
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Kraus-Anderson® Construction Company
8625 Rendova Street N.E.

P.O. Box 158

Circle Pines, MN 55014

Telephone: 763-786-7711

Fax: 763-786-2650

CHANGE ORDER REQUEST

Target Center Concession Stand Upgrades
600 st Avenue North
Minneapolis, MN 55403

Project # 90408

Change Order Request: 019 Date: 9/9/2013

To: G. Jack Barr
Minneapolis Convention Center
1301 Second Avenue South
Minneapolis, MN 55403-2781

Dustin Phillips
Kraus-Anderson® Construction Company

8625 Rendova Sireet N.E.
P.O. Box 158

Circle Pines, MN 55014

Stainless Steel Countertops in Stand #121 Owner

024 9/9/2013 NA $2,985.00 0

Request For Field Condition
Proposal
Stainless Steel Countertops Stand #121
Company Item Description ) Amount Proposed
The Architect sent a new drawing that shows details of a new "drop-down" at the s.s. $2,985.00
countertop at #121. This was then forwarded to us (see below).
The exira costs associated with this change are shown below:
CRC added labor = $94.
S.S. Sub for added work = $2,700.
Added Bond cost = $42.
Subtotal = $2,836.
G.C. Fee = $149.
Total = $2,985.
-APPROVAL
v 75 See (5
Approved Rejected Date
Perkins + W, Inc. Approved Rejected Date
Kraus-Anderson Construction Company Approved Rejected Date



Kraus-Anderson® Construction Company
8625 Rendova Street N.E.

P.O. Box 158

Circle Pines, MN 55014

Telephone:  763-786-7711

Fax; 763-786-2650

CHANGE ORDER REQUEST

Target Center Concession Stand Upgrades
600 1st Avenue North
Minneapolis, MN 55403

Project # 90408

Change Order Request: 020

Date: 9/11/2013

To: G. Jack Barr
Minneapolis Convention Center

1301 Second Avenue South
Minneapalis, MN  55403-2781

From:

Dustin Phillips

Kraus-Anderson® Construction Company
8625 Rendova Street N.E.

P.O. Box 158

Circle Pines, MN 55014

Stainless Steel Flip Top Bar at Stand #217

Owner

0 $1,917.00

025 9/11/2013 NA $1,917.00 0 Request For Field Condition
Proposal
Stainless Steel Flip Top at #217
Company Item Description 7 Amount Proposed
fabricator to field measure, fabricate and install the 16-gage s.s. bar-top and flip-top $1,917.00
,/ /” APPROVAL ) .
ol
» - 7
oL v’ |3 S (3

Miﬁis Conve&tia‘n Center Approved Rejecled” Date

Perkins + Wi, Inc. Approved Rejected Dale

Kraus-Anderson Construction Company Approved Rejected Dale



Kraus-Anderson® Construction Company CHANGE ORDER REQUEST
8625 Rendova Street N.E.

P.O. Box 158

Circle Pines, MN 55014

Telephone: 763-786-7711

Fax: 763-786-2650

Target Center Concession Stand Upgrades Project # 90408
600 1st Avenue North
Minneapolis, MN 55403

Change Order Request: 021 Date: 9/13/2013

To: G. Jack Barr From: Dustin Phillips
Minneapolis Convention Center Kraus-Anderson® Construction Company
1301 Second Avenue South 8625 Rendova Street N.E.
Minneapolis, MN 55403-2781 P.O. Box 158

Circle Pines, MN 55014

Add Stainless Steel End Cpas to Countertop Side Splashes Owner

0 $3,655.00

027 9/13/2013 NA $3,655.00 0 Request For Field Condition

Praposal
Add Stainless Steel End Caps to Countertop Side Splashes
Company Item Description Amount Proposed
Subcontractor Bid-Schadegg = $3,430. $3,655.00
Bond = $51.

Subtotal = $3,481.
CRC Fee = $174.
Total = $3,655.

/
: APPROVAL
77%2’/////;// " v 13 Sgpj3

Mir?éapoﬁs Convfition Center Approved Rejected Date
Perkins + Will, Inc. Approved Rejected Date

Kraus-Anderson Construction Company Approved Rejected Date



Kraus-Anderson® Construction Company
8625 Rendova Street N.E.

P.O. Box 158

Circle Pines, MN 55014

Telephone: 763-786-7711

Fax: 763-786-2650

CHANGE ORDER REQUEST

Target Center Concession Stand Upgrades
600 1st Avenue North
Minneapolis, MN 55403

Project # 90408

Change Order Request: 025

Date: 9/24/2013

To: G. Jack Barr
Minneapolis Convention Center

1301 Second Avenue South
Minneapolis, MN 55403-2781

From:

Dustin Phillips

Kraus-Anderson® Construction Company
8625 Rendova Street N.E.

P.O. Box 158

Circle Pines, MN 55014

Post at Bar #217 & Drink Rails

0 $1,198.00

031 9/24/2013 NA

Posts at Bar Opening #217 & Drink Rails
Company
Construction Results .

Item Description

Material & Delivery = $874.
Equipment & bits = 34.
Added Labor = $254.
Bond = $17.

Subtotal = 1,180.

GC Fee = $118.

Total = $1,298

Less Bid Amt = ($100).
Net Total = $1,198.

$1,188.00 0

Field Condition

Request For
Proposal
Amount Proposed
$1,198.00

s

/’lé/ - v

""" APPROVAL

74 Sgp i3

Minnr?épolis Convérﬁi’dn Center ‘Approved Rejecled Date
Perkins + Wll, Inc. Approved Rejected Date
Kraus-Anderson Construction Company Approved Rejected Date



Kraus-Anderson® Construction Company CHANGE ORDER REQUEST
8625 Rendova Street N.E.

P.O. Box 158

Circle Pines, MN 55014

Telephone: 763-786-7711

Fax: 763-786-2650

Target Center Concession Stand Upgarades Project # 90408
600 1st Avenue North
Minneapolis, MN 55403

Change Order Request: 028 Date: 10/2/2013

To: G. Jack Barr From: Dustin Phillips
Minneapolis Convention Center Kraus-Anderson® Construction Company
1301 Second Avenue South 8625 Rendova Street N.E.
Minneapolis, MN  55403-2781 P.O. Box 158

Circle Pines, MN 55014

Added Epoxy Flooring Material Due to Unforeseen Conditions

F ey RFPAEST

034 10/2/12013 NA $256.00 0 Request For Field Condition
Proposal

Added Epoxy Flooring Material Due to Unforeseen Conditions
Company Item Description Amount Proposed

Construction Results Resin Floor Sub for added work, 60 If at $4/If = $240. $256.00
Added Bond cost = $4.
Subtotal = $244.
G.C. fee = $12.
Total = $256.

APPROVAL
s = _— 3
J30¢ 13
Approved Rejected Date
Perkins + WIIT, Inc. Approved Rejected Date

Kraus-Anderson Construction Company Approved Rejected Date



Kraus-Anderson® Construction Company CHANGE ORDER REQUEST
8625 Rendova Street N.E.

P.O. Box 158

Circle Pines, MN 55014

Telephone: 763-786-7711

Fax: 763-786-2650

Target Center Concession Stand Upgrades Project # 90408
600 1st Avenue North
Minneapolis, MN 55403

Change Order Request: 029 Date: 10/2/2013

To: G. Jack Barr From: Dustin Phillips
Minneapolis Convention Center Kraus-Anderson® Construction Company
1301 Second Avenue South 8625 Rendova Street N.E.
Minneapolis, MN 55403-2781 P.O. Box 158

Circle Pines, MN 55014

Support Brackets for Pepsi Machines Owner

0 $4,497.00

035 10/2/2013 NA $4,497.00 0 Request For Architect/Engineer
Proposal

Support Brackets for Pepsi Machines
Company Item Description Amount Proposed

Construction Results S.S. sub (see attached breakdown) = $4,220. $4,497.00
Add bond = $63.
Subtotal = $4,263.
Add fee = $214.
Total = $4,497.

APPROVAL
v 03 ocr (3
Approved Rejected Date
Perkins + Will, Inc. Approved Rejected Date

Kraus-Anderson Construction Company Approved Rejected Date



Kraus-Anderson® Construction Company CHANGE ORDER REQUEST
8625 Rendova Street N.E.

P.O. Box 158

Circle Pines, MN 55014

Telephone: 763-786-7711

Fax: 763-786-2650

Target Center Concession Stand Upgrades Project # 90408
600 1st Avenue North
Minneapolis, MN 55403

Change Order Request: 030 Date: 10/2/2013
To: G. Jack Barr From: Dustin Phillips

Minneapolis Convention Center Kraus-Anderson® Construction Company

1301 Second Avenue South 8625 Rendova Street N.E.

Minneapolis, MN 55403-2781 P.O. Box 158

Circle Pines, MN 55014

Stand #121 Revised Shop Drawings Owner

033 10/1/2013 RF|#046 dated 9/30/2013 $0.00 0 Request For Field Condition

Proposal
RFI#046 - Stand #121 Revised Shop
Company Item Description Amount Proposed
Construction Results No cost change $0.00

///%/ :ﬁROVAL az 0(?. ,5

Minne polls Convenhin /Q’enter Approved Rejected Date

Perkms + Will, Inc. Approved Rejected Date

Kraus-Anderson Construction Company Approved Rejected Date



Kraus-Anderson® Construction Company
8625 Rendova Street N.E.

P.O. Box 158

Circle Pines, MN 55014

Telephone: 763-786-7711

Fax: 763-786-2650

CHANGE ORDER REQUEST

Target Center Concession Stand Upgrades
600 1st Avenue North
Minneapolis, MN 55403

Project # 30408

Change Order Request: 035 : Date: 10/4/2013

To: G. Jack Bamr From:

Minneapolis Convention Center

1301 Second Avenue South
Minneapolis, MN  55403-2781

Dustin Phillips

Kraus-Anderson® Construction Company
8625 Rendova Streel N.E.

P.O. Box 158

Circle Pines, MN 55014

remove Stainless Steel Legs and Add Under Bracing

Owner

0 $1,310.00

040 10/4/2013 NA

Remove Stainless Steel Legs and Add Under Bracing
Item Description

S.S. sub = $1,230.
Bond = $18.
Subtotal = $1,248.
Fee = $62.

Total = $1,310.

Company
Construction Results

$1,310.00 0 Request For Field Condition
Proposal
Amount Proposed
$1,310.00

L M

70 ot /3

aneapoll onvention Ce,f)ter Approved Rejected Date
Perkins + Will, Inc. Approved Rejected Date
Kraus-Anderscn Construction Company Approved Rejected Date



Kraus-Anderson® Construction Company

8625 Rendova Street N.E.
P.O. Box 158

Circle Pines, MN 55014

Telephone: 763-786-7711

Fax: 763-786-2650

CHANGE ORDER REQUEST

Target Center Concession Stand Upgrades
600 1st Avenue North
Minneapolis, MN 55403

Project # 90408

Change Order Request: 037 Date: 10/8/2013

To: G. Jack Barr
Minneapolis Convention Center

1301 Second Avenue South
Minneapolis, MN  55403-2781

Dustin Phillips
Kraus-Anderson® Construction Company

8625 Rendova Street N.E.
P.0O. Box 158

Circle Pines, MN 55014

0 $374.00

043 10/8/2013 NA $374.00 0 Request For Field Condition
Proposal

P-Lam Under Bar Top Speed Rail
Company Item Description Amount Proposed

Construction Results Added Materials & adhesive = $96. $374.00
Added Labor = 238.
Bond = $5.
Subtotai = $340.
Fee = $34.
Total = $374

APPROVAL
} (e
I * [ oct 3
Approved Rejected Date
Perkins + Will, Inc. Approved Rejected Date

Kraus-Anderson Construction Company Approved Rejected Date



rgus-Anderson® Construction Company CHANGE ORDER REQUEST

62/} Rendova Street N.E.
! Box 158
Circle Pines, MN 55014
Telephone: 763-786-7711
Fax: 763-786-2650

Target Center Concession Stand Upgrades Project # 90408
600 1st Avenue North
Minneapolis, MN 55403

Change Order Request: 047 Date: 10/15/2013

To: G. Jack Barr From: Dustin Phillips
Minneapolis Convention Center Kraus-Anderson® Constructicn Company
1301 Second Avenue South 8625 Rendova Street N.E.
Minneapolis, MN 55403-2781 P.O. Box 158

Circle Pines, MN 55014

Side Splashes for Hand Sinks Owner

0 $2,318.00

055 10/115/2013 NA $2,318.00 0 Request For Architect/Engineer
Proposal

Side Splashes on Hand Sinks

Company Item Description Amount Proposed
Construction Results 8. 8. Sub = $2,175. ‘ $2,318.00
Bond = $33.
Subtotal = $2,208.
Fee = $110.
Total = $2,318.
/ ‘ APPROVAIL
/ B ;
Minneapglis Conv Approved Rejected Date
Perkins + WiT, Tnc. Approved Rejected Dale

Kraus-Anderson Construction Company Approved Rejected Date



Kraus-Anders onstruction Company CHANGE ORDER REQUEST
8625 Rendova Str
P.O. Box 158
Circle Pines, MN
Telephone: 763-7

Fax: 763-785:28
Target Center Concession Stand Upgrades Project # 90408

600 1st Avenue North
Minneapolis, MN 55403

Change Order Request: 026 Date: 10/7/2013

To: G. Jack Barr From: Dustin Phillips
Minneapolis Convention Center Kraus-Anderson® Construction Company
1301 Second Avenue South 8625 Rendova Street N.E.
Minneapolis, MN  55403-2781 P.O. Box 158

Circle Pines, MN 55014

P+W PR #02 Bar Rooms 217, 2174, & 217B Architect
10/14/2013 0 $1,765.00

10/7/2013 - Revised Pricing.

026 9/11/2013 P+W PR #02 ~ $1,765.00 0 Request For Architect/Engineer

Proposal
Perkins & Will PR #02 Bar Rooms - 217, 217A, 217B
Company Item Description Amount Proposed
CD Tile & Stone Quarry tile at storage room of bar #217 in lieu of epoxy. $2.925.00
Construction Results Flooring changes per PW's PR #02. $(1,160.00)

7
: /
: / / APPROVAL
L) —— v, ot 43
Minneapotts Conventibri-Center Approved Rejected Date
Perkins + Will, Inc. Approved Rejected Date

Kraus-Anderson Construction Company Fpproved Rejected Date



Kraus-Anderson® Construction Company
8625 Rendova Street N.E.

P.O. Box 158

Circle Pines, MN 55014

Telephone: 763-786-7711

Fax: 763-786-2650

CHANGE ORDER REQUEST

Target Center Concession Stand Upgrades
600 1st Avenue North
Minneapolis, MN 55403

Project # 90408

Change Order Request: 015 Date: 8/23/2013

To: G. Jack Barr From:
Minneapolis Convention Center
1301 Second Avenue South

Minneapolis, MN 55403-2781

Dustin Phillips
Kraus-Anderson® Construction Company
8625 Rendova Street N.E.

P.O. Box 158
Circle Pines, MN 55014

018 8/23/2013 NA $826.00 0 Request For Field Condition
Proposal
Existing QT floor at#217
Company Item Description Amount Proposed
Construction Results Labor = $653. $826.00
Eqpt = $67.
Disposal = $20.
Subtotal = $740.
CRC Fee = %74
Bond = $12
Total = $826.
Please review and
’ APPROVAL
Minn7 olis Conventigh,Center Approved Rejected Date
Perkins + Will, Inc. Approved Rejected Date
Kraus-Anderson Construction Company Approved Rejected Date



Kraus-Anderson® Construction Company
8625 Rendova Street N.E.

P.O. Box 158

Circle Pines, MN 55014

Telephone: 763-786-7711

Fax: 763-786-2650

CHANGE ORDER REQUEST

Target Center Concession Stand Upgrades
600 1st Avenue North
Minneapolis, MN 55403

Project # 90408

Change Order Request: 032 Date: 10/4/2013

To: G. Jack Barr
Minneapolis Convention Center

1301 Second Avenue South
Minneapolis, MN 55403-2781

From:

Dustin Phillips

Kraus-Anderson® Construction Company
8625 Rendova Street N.E.

P.C. Box 158

Circle Pines, MN 55014

Brick Comer Guards

037 10/4/2013 NA

Brick Comer Protectors
Company item Description
Construction Results Lower Concourse, 3-sided, 7 each.

Lower Concourse, 2-sided, 8 each.
Upper Concourse, 3 sided, 10 each.

$13,015.00

0 Request For Field Condition

Proposal
Amount Proposed
$13,015.00"

T T—

Add brick to the comidor wall (opposite the bar #217), then please add $518 Cli‘ﬂ@cé “"dltz:z( / 3 g&” CU\ )

APPROVAL
/
Minnegpolis Convenfidn Center Approved Rejected
Perkins + WITl, Inc. Approved Rejected

Kraus-Anderson Construction Company Approved

Rejected

T I
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Date
Date
Date



raus-Anderson® Construction Company CHANGE ORDER REQUEST
8625 Rendova Street N.E.
P.O. Box 158
Circle Pines, MN 55014
Telephone: 763-786-7711
Fax: 763-786-2650

Target Center Concession Stand Upgrades Project # 90408
600 1st Avenue North
Minneapolis, MN 55403

Change Order Request: 058 Date: 10/28/2013
To: G. Jack Barr From: Dustin Phillips

Minneapolis Convention Center Kraus-Anderson® Construction Company

1301 Second Avenue South 8625 Rendova Street N.E.

Minneapolis, MN 55403-2781 P.O. Box 158

Circle Pines, MN 55014

063 10/28/2013  C3 - Elevation at Corridor ' $3,303.00 0 Request For Owner Direclive

Proposal
Add Hickory Under Corridor Wall Panel
Company Item Description Amount Proposed
Construction Resuits Material = $242. . $537.00
Labor = $239.
Bond = %7.
Subtotal = $488.
Fee = $49.
Total = $537.
CD Tile & Stone Add thinbrick and base $2,766.00

APPROVAL _
/4// v 7o Mov (3
Minnea%ﬁs Conventmz(,Cemer Approved Rejected Date
Perkins + Will, Inc. Approved Rejected Date

Kraus-Anderson Construction Company Approved Rejected Date



Kraus-Anderson® Construction Company CHANGE ORDER REQUEST

8625 Rendova Street N.E.
P.O. Box 158

Circle Pines, MN 55014

Telephone: 763-786-7711

Fax: 763-786-2650

Target Center Concession Stand Upgrades Project # 90408
600 1st Avenue North
Minneapolis, MN 55403

Change Order Request: 066 Date: 11/7/2013
To: G. Jack Barr From: Dustin Phillips

Minneapolis Convention Center Kraus-Anderson® Construction Company

1301 Second Avenue South 8625 Rendova Street N.E.

Minneapolis, MN 55403-2781 P.O. Box 158

Circle Pines, MN 55014

070 117712013 NA $155.00 0 Request For Field Condition
Proposal

1 Additional Hand Sink Side Splash in Bar 217

Company item Description Amount Proposed

Construction Results 1 sink @ $155 ) $155.00

APPROVAL

v o8 Abv 3
Approved Rejected Date
Perkins + Will, Inc. Approved Rejected Date

Kraus-Anderson Construction Company Approved Rejected Date



Kraus-Anderson® Construction Company
8625 Rendova Street N.E.

P.O. Box 158

Circle Pines, MN 55014

Telephone:  763-786-7711

Fax: 763-786-2650

CHANGE ORDER REQUEST

Target Center Concession Stand Upgrades
600 1st Avenue North
Minneapolis, MN 55403

Project # 90408

Change Order Request: 069 Date: 11/20/2013

To: G. Jack Barr From: Dustin Phillips
Minneapolis Convention Center Kraus-Anderson® Construction Company
1301 Second Avenue South 8625'Rendova Street N.E.
Minneapolis, MN 55403-2781 P.O. Box 158

Circle Pines, MN 55014

073 11/20/2013  NA $1,036.00

0 Request For Field Condition
Proposal
Brick Trim
Company Item Description Amount Proposed

At the LL concourse, this is just narth of stand #131, and has one tall jamb. At the UL $1,036.00
concourse, this is just north of stand #231, and has two tall jambs and one long head (for a

double-door).

Construction Results

The same details will be used (16-gage "paint grip" metal, with anchors as discussed, and
painted with the grey paint that was used on the h.m. concessions doors).

APPROVAL
1 — 70 Nev 13
Minneap?I'é Approved Rejected Date
Perkins + VVill, Inc. Approved Rejected Date
Kraus-Anderson Construction Company Approved Rejected Date



